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One Year Into Construction:  Enormous Progress 

 SHA started building the ICC fall 2007 and major construction continues steadily. 

 Contracts to build 17.9 miles of the 18.8-mile ICC are underway or nearly 
awarded, representing $1.5 billion in work.   

 The first contract, building seven miles of the ICC between I-370 and Georgia 
Avenue, is nearly 30 percent complete and on schedule to finish fall 2010. 

 The remainder of the ICC is on schedule to finish late 2011/early 2012. 

 SHA purchased or is in the process of buying approximately 96 percent of the 
needed 400 right-of-way parcels. 

 To date, more than $500 million of the $2.4 billion project budget has been spent.    

 As of September 1, ICC construction workers had logged more than 500,000 
labor hours – the equivalent of 57 years.   

 Major progress is readily apparent along the length of the ICC: 
 
 
 
The path of the ICC extends west 
from Shady Grove Road. 
 

      Progress on the abutment and a 
      bridge pier for the Redland Road                  
      crossing of the ICC. 

 
The first completed ICC element:  
New wetlands created near Bonifant 
Road.   
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